M !er!ormance !epar! August 2007
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Fast Flux Test Facility (FFTF)
Project (RL-0042)

S. V. Doebler, Vice President FFTF
Closure/(509) 376-0604

Four 6 inch Containment Vessel Long (6CVLs)
recelived from the Fabricator at FFTF
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Section E

Overview

This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and
Decommissioning, Fast Flux Test Facility Project.

NOTE: Unless otherwise noted, all information contained herein is as of the end of August 2007.

Notable Accomplishments

e Fuel Offload - Fuel Disposition T-3 Cask
— Activities continue in support of the 6CVL fabrication and testing of processing tools. All tooling
has been transferred into the Interim Examination and Maintenance (IEM) Cell and is being
installed. The second phase of training (for EDS personnel) using the prototype 6CVL has started.
The prototype 6CVL was placed into the IEM Cell using the Closed Loop Ex-Vessel Machine
(CLEM). Training will continue for the next two weeks.
« Disposable Solid Waste Cask (DSWC) Operations
— The second DSWC was loaded. A third DSWC will be loaded at the completion of IEM Cell
operations next year, and at that time, the three DSWCs will be shipped to the Environmental
Restoration Disposal Facility (ERDF) for final disposal.

FY 2007 Funds vs. Spend Forecast ($M)

Projected FY 2007 FY 2007 Fiscal Year .
. Variance
Funding Spend Forecast
FFTF Project $41.0 $27.9 $13.1
* Note: $10.2 M of FY 2007 funding is designated for FY 2008 use.
Budgeted | Budgeted Budget At
FETF Proiect Cost of Cost of A?;’?Ji?(“ Schedule Schedule Cost Cost Completion
d Work Work performed Variance $ | Variance %] Variance $ | Variance % (Fyo7/
Scheduled | Performed CTD)
Current Period $2.7 $2.2 $2.6 -$0.6 -20.5% -$0.4 -19.3% $28.7
(Month)
Cumulative-to-Date ) 5 a0 o
(FY 2004-Present) $146.8 $143.5 $141.1 $3.3 2.3% $2.5 1.7% $168.7

Numbers are rounded to the nearest $0.1M.

CTD Schedule Performance (-$3.3M/-2.3%0): Cumulative-to-Date negative schedule performance is
primarily due to the problems encountered with preparations for the T-3 cask fuel shipments, and the
resulting effect on the progress of FFTF Shutdown and Systems Deactivation and Disposition work scope.

CTD Cost Performance (+$2.5M/+1.7%): The positive cost variance is primarily due to the
efficiencies in both Surveillance and Maintenance and the G&A at the company level.
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Section E
Schedule/Cost Performance ($M), continued
Performance Analysis
CTD and Monthly ($M)
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Oct-06 | Nov-06 | Dec-06 | Jan-07 | Feb-07 | Mar-07 | Apr-07 |May-07| Jun-07 | Jul-07 | Aug-07 | Sep-07
= Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 23 2.0 2.7 21 2.7 25
C— Monthly BCWP 2.2 2.4 2.7 2.0 2.2 2.6 2.2 2.2 2.3 1.9 2.2
C— Monthly ACWP 1.7 2.6 2.6 2.0 2.4 2.2 23 2.3 2.4 2.0 2.6
—&— CTD BCWS 122.5 124.3 127.2 129.3 132.0 135.1 | 137.3 139.3 | 142.0 144.1 146.8 149.2
& CTD BCWP 121.0 123.4 | 126.0 128.1 130.3 132.9 | 135.0 137.2 139.5 141.4 | 1435
==O0==CTD ACWP 117.5 120.1 122.7 124.8 127.2 129.4 | 131.7 134.0 | 136.4 1384 | 1411
Milestone Achievement
. Actual Forecast Status /
Number Title Type [ Due Date Date Date Comments
mit Final ium
M-081-10-To1 [>uPmit Final Sodiur Target | 07/31/07 | 05/15/07 Complete
Disposition Evaluation Report
M-g2-10  |Submit Hanford Site Sodium o) (1700 /07 | 05/15/07 Complete
Disposition Evaluation Report
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